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Annual Programme Progress Report:  Hygiene Behaviour 
Change Coalition (HBCC) 

Name of Organization: Civic Forum for Sustainable Development (Civic Forum) 
Reporting period: 1st July, 2020 to 31st March, 2021 

 
1. Working context in the project areas (suggested length: < half page) 

Hygiene Behavior Change Coalition (HBCC) project is planned for the promotion 
of hygiene at HCF and EPI clinics with support for the local production of liquid 
soap and mask in Chaurideurali and Bhumlu Rural Municipality, Kavrepalanchok. 

Chaurideurali and Bhumlu Rural Municipalities, in spite of being close to district 
headquarter, are quiet backward in terms of economic and social aspects. Most 
of the people are engaged in traditional agriculture and animal husbandry in 
these areas whereas some are in foreign employment and very few are found to 
be engaged in service oriented jobs and businesses. Most of the people living in 
Chaurideurali and Bhumlu Rural Municipalities are of Tamang community with 
significant number of Brahmin, chhetri, dalits, disadvantageous and marginalized 
group of people living together. Discrimination based on caste and gender 
inequalities are some common practices seen in these communities. Also, in 
present context of covid-19, people are seen being least aware on preventive 
measures like washing hands, social distancing, etc. 

HCF and EPI clinics, being major target institutions for the promotion of hygiene, 
lack basic requirements of physical infrastructures in both Rural Municipalities. 
Mainly, this is because of the geographical hilly distress and political instability of 
the area resulting in no or poor road connectivity which is gradually improving 
nowadays. This has also been our major issue for the selection of institutions 
based on the criteria formulated by health service department of Mistry of health 
and population since, almost none of the EPI clinics have their own buildings or 
infrastructures and usually they are found conducting vaccine immunization 
programmes in the nearby school or ward offices. 

HBCC project targets following institutions or group of people: 
 50 HCF, EPI clinics or other institutions by installing contactless hand 

washing facilities with O & M plan 
 60 people to be trained on liquid soap making training 
 30 people to be trained on mask making training 
 4 people to be provided with start-up support for the local production of 

mask and liquid soap 
 4914 families to be provided with hygiene materials as covid-19 response 

 

Guidance notes:  
 The template is very flexible and feel free to share any achievements as you wish.  

o Refer to your earlier project Updates which have the same sub-headings 
o Photos always welcomed 
o Length – not more than 4 pages (both sides) for monthly report and 7 pages for Quarterly report. 

 Case studies – A separate suggested template for case studies.  
Note: Some sections might not be relevant to your organization as per your working scope. Do not delete those section, leave it 
blank and write ‘Not relevant’ 
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2. Summary of progress against project plans (suggested length: 1 page) 
 Major achievements 

2.1. People reached with hygiene intervention / promotion (not relevant) 
I. Mass Media: 

 Mass, social & digital media content / assets, delivery 
mechanism and achievements 

 Photos and links to media released (attachments or links to 
materials please) 

 Refer to numerical achievement (as reported in excel templates) 
and compare with the targets 

 Any new media developed (attachments or links to materials) 
II. Community Campaign: 

 Description of the community campaign (geographic area, target 
populations and the campaign package) 

 Description of key challenges, impact of each challenge on the 
project (current and potential), actions being taken to mitigate 
 

Media/method # of times 
played 

People 
reached 

# of exposures Remarks 

TV (PSA)    Mention how reach 
and exposures are 
extrapolated. Refer to 
plan (excel sheets) 

Radio (PSA)     

Facebook (post)     

YouTube (video)     

Loudspeaker     

Outdoor 
(Banner/flex) 

    

Print (Flip 
charts. Stickers) 

    

TOTAL     

 

2.2. People reached with critical WASH / hygiene products / facilities and through 
community campaigns  
I. Handwashing Facilities:  

 All 50 planned hand washing stations have been installed in 
different 25 institutions of Bhumlu Rural Municipality and in 25 
institutions of Chaurideurali Rural Municipality. Final list of these 
institutions is shown in Annex-II. 
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 Inauguration of hand washing station in Bhumlutar Health Post, 
Bhumlu Rural Municipality-8, Kavrepalanchok was done in 
presence of Chairperson of Bhumlu Rural Municipality, Mr. 
Guman Dhoj Kunwar, Public health officer of Health Service, 
MOHP, Mr. Basant Shrestha and Nursing Officer of Health 
Service Department, MOHP, Mrs. Laxmi Marasini with Team 
lead, Dr. Khakindra Bhandari and Team Manager, Mr. Sonu 
Kumar Shah from HBCC Project, WaterAid Nepal and Senior 
Communication Officer, Mr. Mani Karmacharya from WaterAid 
Nepal along with representatives from Civic Forum and other 
related personnel. There were 20 attendees (15 Male and 5 
Female).  
 

II. Hygiene products distribution: 
 Hygiene materials (2 pieces of Lifebuoy sanitizers, 500 ml each) 

have been handed over to 4914 families via. School students of 
Chaurideurali and Bhumlu Rural Municipalities, in coordination 
with respective Rural Municipality. The detail of beneficiaries is 
shown in table below: 

Rural 
Municipality 

By Gender By Ethnicity 

Male Female 
Boys(5
-17) 

Girls 
(5-17) 

Total Dalit Janjati Others Total 

Chaurideurali 0 0 1057 1400 2457 201 924 1332 2457 
Bhumlu 3 5 1153 1296 2457 231 1272 954 2457 

 
 

 Training and capacity building:  
1. Liquid Soap Making Training was conducted in Chaurideurali Rural 

Municipality on 16th and 17th August, 2020 dividing participants into two 
groups and making them participate in selected day. There were 32 
participants in total (10 Male and 22 Female). 

2. Liquid Soap Making Training was conducted in Bhumlu Rural Municipality on 
5th, 6th and 20th September, 2020 dividing participants into three groups and 
making them participate in selected day. There were 46 participants (20 Male 
and 26 Female). 

3. Mask Making Training was conducted to participants from Bhumlu Rural 
Municipality on 23rd to 25th September, 2020 for 3 days at Hotel Jugal, 
Dhulikhel. There were 13 participants (8 Male and 5 Female). 

4. Mask Making Training was conducted in Chaurideurali Rural Municipality on 
7th to 9th October, 2020. There were 13 participants (4 Male and 9 Female). 

5. 1 event of mask making training conducted at Hotel Jugal, Dhulikhel for those 
who missed the mask making training previously organized because of covid-
19 related problems and they were also recommended by Rural 
Municipalities. There were 4 female participants.  
 
summary on process and completion of the Mask making training 

 Major topics/ sessions included in Mask making training are as follows 
Day 1 
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– Opening Session. 
– Introduction to Covid-19 and its preventive measures. 
– Introduction to raw materials and sewing equipments. 
– Demonstration and making of surgical type mask by participants. 

Day 2 
– Demonstration and making of N99 type mask by participants. 

Day 3 
– Demonstration and making of N95 type mask by participants. 
– Costing and Marketing issues and challenges. 
– Closing 

 
Major topics/ sessions included in liquid soap making training are as follows 

– Opening Session. 
– Introduction to Covid-19 and its preventive measures. 
– Introduction to raw materials. 
– Demonstration of making liquid soap. 
– Each participants made liquid soap under trainer's supervision. 
– Costing and Marketing issues and challenges. 
– Closing 

 
Participants 

 Detail of participants of Mask Making Training is shown in table below. 

Rural 
Municipality 

Gender Wise Ethnicity Wise 
Total 

Male Female Dalit Janjati Others 

Bhumlu 8 6 9 3 2 14 
Chaurideurali 4 12 7 2 7 16 

Total 12 18 17 5 9 30 
 

 Detail of participants of Liquid Soap Making Training is shown in table 
below. 

Rural 
Municipality 

Gender Wise Ethnicity Wise 
Total 

Male Female Dalit Janjati Others 

Chaurideurali 10 22 6 16 10 32 
Bhumlu  20 26 6 21 19 46 
Total 30 48 12 37 29 78 

 
 

Start up support provided for the local production of mask and liquid soap 
production to 4 selected individuals from Chaurideurali RM, of which 3 for 
liquid soap production and 1 for mask production. Start up support materials 
were handed over on 12th November, 2020. They have started production of 
mask and liquid soap.  
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Start up support provided for the local production of mask and liquid soap 
production to 2 selected individuals from Bhumlu RM, of which 1 for liquid 
soap production and 1 for mask production. Start up support materials were 
handed over on 23rd and 24th November, 2020.  

RM Start up 
support 
for 

Male Fem
ale 

Dalit Janaj
ati 

Others Total Total 
Produ
ction 

Total 
Sold 

Chaurideur
ali 

Liquid 
Soap 

 3  1 2 3 120 
ltr 

98 ltr 

Mask  1  1  1 3000 
pcs 

0 

Bhumlu Liquid 
Soap 

 1   1 1 200 
ltr 

100 
ltr 

Mask  1  1  1 100 
pcs 

0 

Note: Total Sold and produced value is as of 25th March, 2021. 

Water Quality Test of 50 hand washing stations has been done and 
contamination has been detected in one hand washing station of ward office, 
Ward No. 2, Bhumlu Rural Municipality. They have been constantly requested 
and monitored for regular chlorination. 

Waste Water Management of all 50 hand washing stations has been done. 

what went well 
 Overall co-ordination with Rural Municipality from the selection of 

participants to selection of venue and date, considering covid-19  
pandemic. This made us easier for the conduction of training. 

 Safety of the participants ensured by maintaining physical distancing, 
using mask, taking temperature before entering and also by conducting 
trainings shift wise. 

 Every Participants prepared mask by their own under trainer's 
supervision 

 Some participants were seen interested in commercial production. 
Follow up is going on for start up support. 

 Participation of Palika representatives created positive impact towards 
the project during mask making training. 

 Involvement of representatives from Cooperatives and related groups 
in the training which may help in future commercial production. 

 Participants also prepared and learnt making of mask by using locally 
available cotton as well. 

 Hand Washing Station installed in all 50 targeted institutions. 
 Plumbers hired, one each for both Rural Municipality, for the instant 

repair and maintenance of hand washing stations. 
what is to be improved 

 Mask making cloth is available only in Kathmandu. Availability of such 
raw materials needs to be make available in local market also or 
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ensure use of local materials as far as possible. Participants are also 
trained for making mask using locally available cotton cloth. 

 
Post implementation plan 

 Regular follow up of start up support regarding production of mask and 
liquid soap and exploring market for their production in coordination 
with Rural Municipality has to be done.  
 

 Coordination and influencing:  
1. On 13th July, 2020 we conducted a co-ordination meeting with DHO, 

Kavrepalanchok in presence of Senior Health Administrator, Dr. Narendra 
Kumar Jha for briefing on project activities and for forwarding letters to 
Rural Municipalities for the selection of HCF and EPI clinics by respective 
Rural Municipalities based on critera formulated by health service 
department of ministry of health and population. 

In present federal system, we believe co-ordination with Rural Municipalities 
plays a vital role for the effective implementation of the programme. So, we 
conducted following co-ordination with Chaurideurali and Bhumlu Rural 
Municipalities with below mentioned decisions. 
2. Co-ordintion meeting conducted at Chaurideurali Rural Municipality on 

22nd July, 2020 in presence of RM Chairperson Mr. Dinanath Gautam. 
There were 21 attendees (11 male and 10 female). It was for briefing on 
project activities and for the selection of 25 institutions (HCF and EPI 
clinics) for installing hand washing stations. 

3. Co-ordintion meeting conducted at Bhumlu Rural Municipality on 23rd July, 
2020 in presence of RM Chairperson Mr. Guman Dhoj Kunwar. There 
were 27 attendees (22 male and 5 female). It was for briefing on project 
activities and for the selection of 25 institutions (HCF and EPI clinics) for 
installing hand washing stations. 

Following were the major decisions made from both the meetings 
– 25 institutions selected based on given criteria (including HCF and EPI 

clinics) 
– Participants for mask making and liquid soap making trainings to be 

selected dividing equally from each wards condidering geographical 
area as well.  

4. We also conducted a first staffs meeting and orientation on 19th July,2020 
with newly appointed social mobilizers for briefing on project activities, its 
norms, criteria, outputs and objectives. These helped social mobilizers to 
understand project activities in brief which will ultimately bring positive 
result in ground level implementation of the project. There were 5 
participants (4 male and 1 female). 

5. In addition, regular formal/ informal discussions and coordination has been 
carried out with Rural Municipality representatives for the sustainability of 
the project and for marketing of start up production of liquid soap and 
mask in the Rural Municipality. 

6. Meetings conducted with Management Committees or responsible 
personnel of each institutions where hand washing stations are installed 
for preparing 50 O & M plan of each hand washing stations and for making 
them feel ownership of the hand washing stations. 
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2.1 Key project targets and achievements (in numbers) 
Project 
Outputs 

Target Achievement 

 Output 1:    
Output 2:   

Output 3:   
Activity 3.1 50 50 
Activity 3.2 50 50 
Activity 3.3 4 5 
Activity 3.4 4914 4914 
Activity 3.5 4 (2 liquid soap making training, 2 mask 

making training) 
4 (in different shifts) 

Activity 3.6 4 people 6 people 

 
2 Financial progress 

Project 
Annual 
Budget 

Annual -
Original 
Budget 

Annual - Revised 
Budget  

Annual -
Spend  

Variance (against 
revised) 

HBCC 1,775,000 /- 1,855,076/- 864,505 /- 1,850,770 /- 4,306 /- 

 
 

3 Key Challenges: 
Following table describes the key challenges and their mitigating measures 
undertaken 
S.NO Challenges Mitigating measures 
1. Poor road condition for the 

transportation of Hand 
washing stations because of 
which transportation delayed 
in Chaurideurali RM. 

Use of alternative roads and alternative 
power vehicles in co-ordination with Mantra 
INC., the supplier was done. 

2. Participants fear on risk of 
getting infected with covid-19 
during the training and during 
the travelling in public 
vehicle. 

Motivated them and use of mask, sanitizers 
were ensured with recording temperature 
before entering.  
Minimum physical distancing was ensured. 
Conduction of trainings shift wise 

3. Vendor/ Supplier unable to 
provide service related to 
instant maintenance of hand 
washing station made some 
hand washing station not 
functional for a long time 
during this quarter. 

We hired plumbers from our side for instant 
maintenance and repair as required and for 
waste water management. 
 

4. Two of the institutions where 
hand washing stations were 
installed were not having 
proper water supply system 

This issue has been solved coordinating with 
local Government, concern institution's 
management committee, ward chairperson 
for ensuring the supply of water at least  to 
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or say there is scarcity of 
water in those areas.  

the hand washing stations considering the 
scenario of covid-19 

1. Intensity of Craze/ demand of 
mask in Rural Municipalities 
is decreasing day by day as 
covid-19 cases are seen 
reducing and people are seen 
less concerned on putting 
mask as they were seen 
during the months when start 
up support for the production 
of mask was done. This has 
affected the market for start 
up support activities provided 
for mask production. 

We are coordinating with Rural Municipalities 
and regular discussion with them for the 
marketing of masks so produced, as they 
have committed before. 

 

4 Reflections, Lessons learned and Innovation: 
 We found that co-ordination with local government makes training effective, 

especially in this difficult situation. We co-ordinated with Rural Municipalities 
from the selection of participants/ beneficiaries to fixing of date and venue, 
which makes work easier as well.  

 In case of liquid soap making training so conducted in Chaurideurali and 
Bhumlu RM, Conduction of the training in two shifts for two days not only 
ensured safety reducing the number of participants but also made training 
effective in terms of understanding and learning by participants. So, it can be 
a learning that hand washing liquid soap training can be effective and enough 
if conducted for one day only. Previously, it was planned for two days for all 
participants. 

 As a lesson learnt, there should be development of proper approved manual 
for mask making and liquid soap making trainings to make uniformity and to 
ensure quality of production after training. 

 Organized Speech contest at Shree Jagriti Secondary School, Chaurideurali 
RM-5 on the occasion of Global Hand Washing Day, 2020 on the topic 
'importance of hand washing' in presence of stakeholders with a prime 
objective to advocate RM, stakeholders and concerned bodies on importance 
of hand washing and its infrastructures in the school. There were 25 
attendees. 
 

5 Key Actions to be taken (in points): 
Key actions that should be done even after the project are: 

 Exploration of market for the marketing of liquid soap and masks, being 
produced after start up support. 

 Regular Coordination with Rural Municipalities. 
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Following are the risks identified and mitigating measures for the activities. 

S.NO Risk identified Mitigating measures 
1 Beneficiaries not getting proper 

market for selling after providing 
start up support for mask 
production since people are seen 
less interested towards mask 
nowadays. 

Coordination with Rural Municipality is 
for the marketing purpose and public 
awareness should be raised for the use 
of mask as covid-19 is not gone from 
us. 

 

6 Stakeholder and community voices in the context of COVID: 
Mrs Tara Kumari Chaulagain, Vice Chairperson of Chaurideurali RM said that 
these healths related activities are important especially in present context during 
the closing session of the mask making training in Chaurideurali Rural 
Municipality on 9th October, 2020. 
Mrs Tara Kumari Chaulagain, Vice Chairperson of Chaurideurali RM said that 
they found hand washing stations very essential and useful in this present 
context. She added that they are planning to extend hand washing stations now 
in schools, as schools are now gradually reopening,  seeking support from any 
like minded organizations like WaterAid Nepal. 
Mr Guman Dhoj Kunwar Chairperson of Bhumlu RM said that he is ready to 
provide further start up support from the side of Bhumlu RM, if required, for the 
commercial production of mask and liquid soap in the Rural Municipality, during 
the opening session of liquid soap making training. 
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7 ANNEX: Photographs, link to promotion materials and Others 
 
ANNEX-I: Photographs 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Co-ordination meeting being conducted with 
Chaurideurali RM, in presence of Chairperson of 
Chaurideurali RM, MR. Dinanath Gautam and Vice-
chairperson, Mrs. Tara Kumari Chaulagain and CEO 
of Civic Forum, Mr. Basant Kunwar and PC, Mr. 
Ashish Sapkota on 22nd July, 2020 

Project Co-ordinator, Mr. Ashish Sapkota briefing on 
different activities of the project during the co-
ordination meeting at Bhumlu RM in presence of  
RM Chairperson of Bhumlu RM, MR. Guman Dhoj 
Kunwar, Vice-chairperson, Mrs. Kalpana Kumari 
Shrestha, CAO, Mr. Madan Kumar Bajgain and CEO 
of Civic Forum, Mr. Basant Kunwar on 23rd July, 
2020 

 

 

Mrs Tara Kumari Chaulagain, Vice Chairperson 
of Chaurideurali RM, being invited as a chief 
guest for the opening of the liquid soap making 
training on 16th August, 2020 

 

Each Participants making 3 liters of liquid soap 
on their own under supervision and guidance of 
trainer at Bhumlu RM on 6th September, 2020 
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Hand washing liquid soap prepared by 
participants 

 

CEO, Mr Basant Kunwar handing over some 
sample of so prepared liquid soap to vice 
chairperson of Bhumlu RM, Mrs. Kalpana 
Kumari Shrestha at the end on 20th September, 
2020 

 

Chairperson of Bhumlu RM, Mr. Guman Dhoj 
Kunwar and Public Health Officer of Health 
Service Department, MOHP, Mr Basant 
Shrestha inaugurating the hand washing station 
by cutting ribbon on 15th September, 2020 at 
Bhumlutar health post, Bhumlu RM-8 

 

Participants making mask during the mask 
making training to participants from Bhumlu RM 
from 23rd to 25th September, 2020 
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Celebration of Global Hand Washing Day 2020 
in  Shree Jagriti Secondary School, 
Chaurideurali RM-5 organizing a speech contest 
on 'importance of hand washing' 

Visitors using hand washing stations installed in 
Falate Health post, Bhumlu RM-7 

Trainer, Mrs. Sujita Duwal assisting participants 
to use sewing machine and prepare mask 
during the mask making training in Chaurideurali 
RM from 7th to 9th October, 2020 

Chairperson of Chaurideurali RM, Mr. Dina Nath 
Gautam, monitoring the participants during the 
mask making training himself being engaged in 
the making of mask. 
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Hand Washing station of Chaurideurali RM, 
ward no. 5 office 

Beneficiaries, supported for liquid soap 
production,  producing liquid soap at 
Chaurideurali RM 

  

Project Coordinator, Mr. Ashish Sapkota, 
monitoring the functionality of hand washing 
station of Chaurideurali RM, ward no.9 office on 
29th November, 2020 

Mrs. Januka Bhandari of Bhumlu RM-2, Simthali 
receiving materials support for liquid soap 
production 
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to Chaurideurali and Bhumlu RM 

 

 

 

 

  

Transportation of sanitizers from Civic Forum 
office to Chaurideurali and Bhumlu RM 

Project Coordinator, Mr. Ashish Sapkota, 
properly orienting on use of sanitizers before 
distributing at Dulaleshwor Secondary School, 
Bhumlu RM-8, Beldada 

  

Plumber, opening the jammed liquid soap from 
one of the hand washing stations of 
Chaurideurali RM. 

Mask production by Mrs. Usha Giri, who was 
supported for mask production in Chaurideurali 
RM, with her husband in the picture.  
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Students excited after receiving sanitizers with 
proper orientation at Araniko Secondary School, 
Chaurideurali RM 

HWS of Chaurideurali RM-5, ward office, after 
proper waste water management. 

 

Sanitizer distribution event in one of the school 
of Bhumlu RM by RM Chairperson, Mr. Guman 
Dhoj Kunwar 

 

One of the students, from Bhumlu RM, happily 
receiving Sanitizers for her family use. 
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HWS of Bhumlu RM-6, ward office Support Staff of Bhumlu RM, ward no. 10 office, 
showing P/A Vial result of microorganism test 
done at HWS. 

 

Monitoring of HWS of Chaurideurali RM by Mrs. 
Upama Adhikari, from WaterAid Nepal 

Liquid soap produced by start up supported 
individuals in use in HWS of Chaurideurali RM 
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ANNEX-II: List of institutions with installed hand washing station 

SN ward Name of the institution Tole 

Bhumlu Rural Municipality 
1 1 Saaping Health post Saaping 
2 2 Simthali Health post Simthali 
3 3 Bekhsimle Health post Bekhsimle 
4 4 Chaubaas Health post Chaubaas 
5 5 Salle Bhumlu Health post Salle 
6 6 Kolaati Health post Kolaati 
7 7 Falaate Health post Falaate 

8 8 Bhumlutaar Health post Bhumlutaar 
9 9 Jyaamdi Health post Jyaamdi 

10 4 Chaubaas Community Health Unit Chaubaas 
11 7 Falaate Community Health Unit Falaate 
12 10 Dolalghat Community Health Unit Dolalghat 

13 5 Bhumlu Rural Municipality office Salle Bhumlu 

14 1 Bhumlu RM, ward No. 1 office Saaping 

15 2 Bhumlu RM, ward No. 2 office Simthali 
16 3 Bhumlu RM, ward No. 3 office Bekhsimle 

17 4 Bhumlu RM, ward No. 4 office Chaubaas 
18 5 Bhumlu RM, ward No. 5 office Salle 

19 6 Bhumlu RM, ward No. 6 office Kolaati 

20 7 Saarada Secondary School Falaate 

21 8 Bhumlu RM, ward No. 8 office Bhumlutaar 
22 9 Bhumlu RM, ward No. 9 office Jyaamdi 

23 10 Bhumlu RM, ward No. 10 office Dolalghat 
24 10 Dolalghat Health Post Dolalghat 
25 1 Saaping Community Health Unit Saaping 

Chaurideurali Rural Municipality 

26 4 Chaurideurali RM office Dhaadkharka 
27 4 Dhaadkharka Police station Dhaadkharka 
28 6 Area Police office Kattike Deurali Kattike Deurali 
29 4 Chaurideurali RM, ward no 4 office Chheda 
30 5 Chaurideurali RM, ward no 5 office Kyaureni 
31 7 Chaurideurali RM, ward no 7 office Kudaari 
32 5 Dhuseni Siwaalaya Primary Hospital Dhaadkharka 
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33 5 Pokhari Chauri health post Pokharichauri 
34 7 Maadan Kudaari health post Kudaari 

SN ward Name of the institution Tole 

35 5 Jagriti Secondary School EPI clinic Kyaureni 
36 9 Chaurideurali RM, ward no 9 office Lamatol 
37 9 Gothpaani Health Post Gothpaani 
38 1 Sano Bangthali Health post Godamchaur 

39 2 Naagre Gagarche Health post Naagre 

40 3 Maajhifeda Health post Maajhifeda 

41 6 Mahabishnu Basic School Deurali 

42 8 Birta deurali Health post Birtaa 

43 8 Bholung community health unit Birta Deurali 

44 1 Chaurideurali RM, ward No. 1 office Godamchaur 

45 2 Chaurideurali RM, ward No. 2 office Palaakthali 

46 3 Chaurideurali RM, ward No. 3 office Damaraa 

47 6 Bokse Pipal Chautaro Deurali 

48 8 Chaurideurali RM, ward No. 8 office Birtaa 

49 2 DCWC Commuity Hospital Naagre 

50 4 Gram Bikash Secondary School Dhuseni 
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Annex-III: Minute of Speech contest on Global Hand Washing Day, 2020 
celebration 
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Annex-IV: Minute of Inauguration of Hand Washing Station in Bhumlutar 
Health post 

 

 


