
 

 

PROGRAMME PROGRESS AND FINAL REPORT (ANNEX K) 
TO BE COMPLETED BY CSO AS PART OF REPORTING WITH FACE 
 
Section 1. Programme & CSO overview 
1.1 Programme 
reference 

UNICEF Office UNICEF Nepal, NCO 

Prog. Title 
Recovery and reconstruction of community water 
supply schemes and household latrines through 
sustainable approach in Kavre District Province No.3 

PRC Ref. #1 WASH 
1.2 Organization 
information 

Organization / Acronym Civic Forum for Sustainable Development (Civic Forum) 

Name of Head Organization Dr. Shyam Prasad Bhattarai 

Title of Head  Chairperson 

Email of Head info@civicforum.org.np 

Phone of Head +977-11-490744 

Name of Prog. Focal Point Basant Kunwar 

Title Program Coordinator (PC) 

Email info@civicforum.org.np, basant@civicforum.org.np 

Telephone  9851189601, 9851254762 
1.3 Programme 
information 

Prog. Duration 7 Months (January 15, 2018 to August 15, 2018)  

Start date January 15, 2018  

Reporting period From  January 15, 2018 to August 15, 2018 

1.4 Budget 
information 

Programme budget NPR 10,289,648 ($99,034.15) 

UNICEF contribution NPR 10,089,648 ($97,109.22) 

 Funds received to date 10,089,648 100% of total 
1.5 Partner 
Contribution 
made to date 

NPR200,000 ($1,924.93) Assessment and Design Estimate of 8 Community Water 
Scheme by 2 Technical Person for 10 day. 

1.6 Signature of 
Authorized 
Official  

Date: 22nd August, 2018 

                                                           
1 Partnership Review Committee Reference number (refer to Section 4.4 of the signed Programme document). 



 

 

 
2. Reporting on results achieved 
The table below provides an overview of results achieved during the reporting period and cumulatively since the onset of the programme.  
 

Programme 
Outputs* 

Performance indicator* Targets* Achievement in 
reporting period** 

Cumulative progress 
to date** 

Overall 
Status2 
(select) 

Narrative assessment/ summary of 
progress** 

Programme 
Output 1: 
Targeted 
communities 
received 
restored or 
improved 
water supply   
 
 

# Targeted 
communities received 
improved and 
sustainable water 
supply facility 

8 Targeted 
communities received 
improved and 
sustainable water 
supply facility 

8 Targeted 
communities 
received improved 
and sustainable 
water supply 
facility 

8 Targeted 
communities received 
improved and 
sustainable water 
supply facility 

 Staff selection as required for done as per 
the rules. 
Held meeting with community and 
formed water supply user committee. 
Motivated community to work and 
complete the work on time, giving them 
idea about the importance of project. 
Selected plumbers for plumbers training. 
Final technical verification done of all the 
sites for RVT, taps, etc. 
Agreement with all WSUC. 
Quotation call to vendors. 
Bid opening and forward for analysis. 
Vendor selection. 
Agreement with vendor. 
Gave layout of RVT, intake, taps and 
informed the WSUC for foundation 
excavation. 
Provided purchase order to vendor for 
non- local materials. 

                                                             
2 Cell can be color coded as follows:  
On track 
Constrained 
No progress 
Met 
 



 

 

Sensitized WSUC for collection of local 
materials. 
Non-local materials delivered by Civic 
Forum at the site. 
Local materials collection was done in 
lead of WSUCs. 
Monitoring by Civic forum executive 
committee team along with PC and WASH 
engineer on 21st April, 2018 at 
Bandrekhola Sir WSS and Masarange 
WSS. 
Joint monitoring with D-WASH-CC 
coordinator and DCC chief, WSSDO WASH 
officer along with Civic Forum Team on 
25th April, 2018 at Kulachaur WSS. 
Joint monitoring with WSSDO WASH 
officer and technician along with Civic 
Forum team on 7th to 9th May, 2018 at 
Mahabharat Rural Municipality ward 
no.1, Gokule and Simaldhara WSS and 
ward no.6, Magargaun and Banakhu 
Salleni WSS. 
 
8 Targeted communities received 
improved and sustainable water supply 
facility from which beneficiaries are 4877 
(2359 Male and 2518 Female) of 417 
Households.  
 
The 8 WSS sites where all construction 
works have been completed are as 
follows: 
BandraKhola Sir water supply scheme 
 2 Tap stand posts constructed in 

community. 



 

 

 1 RVT of 10000 liter capacity 
constructed. 

 300 meter pipeline excavation/ 
backfilling and laying completed. 

 Completed all construction works 
from which beneficiaries are 404 (181 
Male and 223 Female).  

 
Masarange water supply scheme  
 2 Tap stand post constructed in 

community. 
 1 Tap stand post constructed in 

school. 
 1 RVT of 10000 liter capacity 

constructed. 
 1 RVT of 5000 liter capacity 

constructed.  
 1 intake near source constructed with 

gravel packing. 
 Excavation/ backfilling and laying of 

2000 meter pipeline completed. 
 Completed all construction works 

from which beneficiaries are 292 (144 
Male and 148 Female).  

 
Kulachaur water supply scheme  
 2 Tap stand posts constructed in 

community. 
 1 Tap stand post constructed in 

School.  
 1 RVT of 5000 liter capacity 

constructed. 
 1 intake near source constructed with 

gravel packing. 
 Excavation/backfilling, joining and 



 

 

laying completed of 491 meter 
pipeline including GI Pipe. 

 Completed all construction works 
from which beneficiaries are 498 (228 
Male and 270 Female).  

 
Magargaun water supply schemes 
 3 Tap stand post constructed in 

community. 
 1 RVT of 10000 liter capacity 

constructed. 
 Excavation/backfilling and laying 

completed of 1055 meter pipeline. 
 Completed all construction works 

from which beneficiaries are 595 (307 
Male and 288 Female).  

 
Banakhu Salleni water supply scheme 
 7 Tap stand post constructed in 

community. 
 1 Tap stand post constructed in 

school. 
 1 intake near source constructed.  
 Excavation/backfilling and laying 

completed of 896 meter pipeline. 
 Completed all construction works 

from which beneficiaries are 908 (454 
Male and 454 Female).  

 
Gokule water supply scheme  
 5 Tap stand post constructed in 

community. 
 1 RVT of 10000 liter capacity 

constructed. 
 1 RVT of 3000 liter capacity 



 

 

constructed. 
 Excavation/backfilling and laying 

completed of 2370 meter pipeline. 
 Completed all construction works 

from which beneficiaries are 1513 
(728 Male and 785 Female).  

 
Simaldhara water supply scheme  
 7 Tap stand post constructed in 

community. 
 Completion of Maintenance of old 

RVT. 
 1 intake near source constructed. 
 Excavation/backfilling and laying 

completed of 1425 meter pipeline. 
 Completed all construction works 

from which beneficiaries are 490 (232 
Male and 258 Female).  

 
Jugekhola water supply scheme  
 4 Tap stand post constructed in 

community. 
 1 RVT of 10000 liter capacity 

constructed. 
 1 intake near source constructed with 

gravel packing. 
 Excavation/backfilling, joining and 

laying completed of 816 meter 
pipeline including GI pipe. 

 Completed all construction works 
from which beneficiaries are 177 (85 
Male and 92 Female).  

 
Programmatic visit has been done by 
WASH officer of UNICEF Nepal Mrs. 



 

 

Kamala K.C. from 28th May to 30th May, 
2018 at Kulachaur and Jugekhola WSS. 
 
Programmatic visit has been done by 
WASH officer of UNICEF Nepal Mrs. 
Kamala K.C. and Mr. Surendra Babu 
Dhakal on 17th August, 2018 to Jugekhola 
WSS after the Joint partner review 
meeting on 15th August 2018. 
 
Handover of water supply scheme 
completed on following schemes: 
 
 Bandrekhola Sir WSS on 13th June, 

2018. There were 37 participants. 
(26 Male and 11 Female). 

 Masarange WSS on 12th August, 
2018. There were 33 participants. 
(12 Male and 4 Female). 

 Kulachaur WSS on 30th June, 2018. 
There were 19 participants. (15 Male 
and 4 Female). 

 Magargaun WSS on 3rd August, 2018. 
There were 33 participants. (11 Male 
and 13 Female). 

 Banakhu Salleni WSS on 2nd august, 
2018. There were 33 participants. 
(19 Male and 14 Female). 

 Gokule WSS on 28th July, 2018. There 
were 35 participants. (18 Male and 
17 Female). 

 Simaldhara WSS on 27th July, 2018. 
There were 17 participants. (11 Male 
and 6 Female). 

 Jugekhola WSS on 20th July, 2018. 



 

 

There were 18 participants. (9 Male 
and 9 Female). 

Programme 
Output 2: 
People from 
the targeted 
communities 
gained access 
to improved 
sanitation 
facility and 
Hygiene 
Promotion  
 

# People from the 
targeted communities 
gained access to 
improved sanitation 
facility and Hygiene 
Promotion  
 

500 People (100 HHs) 
from the targeted 
communities gained 
access to improved 
sanitation facility and 
Hygiene Promotion  

3174 People (336 
HHs) from the 
targeted 
communities 
gained access to 
improved 
sanitation facility 
and Hygiene 
Promotion  

3174 People (336 
HHs) from the 
targeted communities 
gained access to 
improved sanitation 
facility and Hygiene 
Promotion  

 Gave basic information about the 
programme during the local level 
meetings to respective stakeholder and 
community. 
Quotation call to vendors to purchase 
materials of toilets. 
Bid opening and forward for analysis. 
Vendor selection and agreement was 
done. 
Hygiene situation assessments was done 
at Jugekhola WSS, Dhulikhel municipality 
ward no.11, Magargaun, Banakhu Salleni, 
Gokule and Simaldhara WSS (Mahabharat 
Rural Municipality ward no.6 and 1 
respectively). 
Formation of 5 adolescent girls group. 
Identification of people who are really in 
need of toilet and related support. 
List of the needy people who are in need 
toilet is obtained from ward chairperson 
of Mahabharat Rural Municipality ward 
no. 1 and 6. 
Toilet construction materials supported to 
336 HHs (WSSDO supported with 1 Pan 
set and 2mtr Polythene pipe to each HHs 
and Civic Forum supported with 1 bag of 
cement to each HHs and in transportation 
of all the materials).  
 
Four orientations were carried out with 5 
communities in each orientation and they 
are as follows: 
 



 

 

 Completed 1 day Public Health 
Promotion orientation and triggering 
(Including Hand washing in key 
periods, use of toilet and ODF 
declaration etc.) to 5 communities. 
There were 200 participants. (150 
Male and 50 Female). 

 Formation of 1 adolescent girls 
groups in each community. (Total 5 
adolescent girls groups formed)  

 Completed 1 day Menstrual Hygiene 
Management (MHM) orientation 
(MHM orientation for Adolescent 
girls, use of sanitary napkins/cloths 
and proper disposals) to adolescent 
girls in the 5 community. There were 
132 participants.  

 Almost all participants received the 
basic knowledge on menstruation 
and menstrual hygiene. 

 They were able to prepare 
homemade sanitary pads by 
themselves and committed to share 
their skills with their friends and 
family members. 

 Completed 1 day Water safety Plan 
orientation at households level 
(Monitoring of water supply 
schemes, cleanliness of tap stands, 
Water safety from source to tap and 
drinking water collection, storage 
and treatment (PoU) at households 
level) to the 5 community. There 
were 168 participants. (89 Male and 
79 Female)  



 

 

 Completed 1 day Environment 
sanitation promotion orientation in 
targeted communities focusing on 
ODF and solid waste management to 
the 5 community. There were 159 
participants. (89 Male and 70 
Female)  

 
336 toilet construction completed in co-
ordination with WSSDO and monitoring 
and support of Mahabharat Rural 
municipality ward office. 144 HHs from 
Mahabharat-6 (Beneficiaries population 
868; Male 425 and Female 443) and 192 
HHs from Mahabharat-1. (Beneficiaries 
population 1167; Male 585 and Female 
582). 
 
Different Events were organized on 
Environment Day and National Sanitation 
Week: 
 Rally on sanitation by students of 

Aajad Basic School on 5th June, 2018. 
There were 67 participants. (24 Male 
and 43 Female) 

 Interaction Programme with Banakhu 
Salleni WSUC and water users on 6th 
June, 2018. There were 17 
Participants. (10 Male and 7Female) 

 School and Toll Cleanliness by Swet 
Baraha Secondary School, Banepa-2, 
Tukucha Nalaon 5th June, 2018. There 
were 35participants. (16 Male  and 19 
Female) 

 Toll Cleanliness by WSUC and users of 



 

 

Jugekhola WSS on 7th June, 2018. 
There were 24 participants. (10 Male 
and 14 Female) 
 

Different Events were organized on MHM 
Day: 
 Speech Contest at Aajad Basic School 

on 28th May, 2018. There were 80 
Participants. (36 Male and 44 Female) 

 Speech Contest at Janamohan 
Secondary School on 28th May, 2018. 
There were 97 Participants. (46 Male 
and  51 Female) 

 Speech Contest at Hanuman 
Secondary School, Dhulikhel-11, 
Patlekhet on 28th May, 2018. There 
were 69 Participants. (38 Male and 31 
Female)  

 Rally by students of Bhairab 
Secondary School, on 28th May, 2018. 
There were 97 participants. (46 Male 
and 51 Female) 

Program 
Output 3: 
Community 
received and 
Practice 
sustainable 
WASH 
practice 
through DRR 
Approach 

# people of selected 
water user 
communities of Kavre 
district trained on life 
skill based plumbing 
training  

20 people of selected 
water user 
communities of Kavre 
district trained on life 
skill based plumbing 
training 

20 people of 
selected water 
user communities 
of Kavre district 
trained on life skill 
based plumbing 
training 

20 people of selected 
water user 
communities of Kavre 
district trained on life 
skill based plumbing 
training 

 Finalized tools and equipments required 
for the training and handover. 
Held meeting with community and water 
supply user committee (WSUC) to select 
VMW/plumbers. 
Encouraged them to attain training by 
giving them idea on the importance of the 
training. 
Quotation collection and analysed then 
purchased tools for training and for 
handing over to all life skill training 
obtained VMW/plumber. 
Terms of Reference (TOR) prepared for 



 

 

training. 
Service contract with trainers and 
facilitators of VMW/Plumber. 
Organized VMW/Plumber training at 
Panauti Municipality-11, Balthali, Kavre 
from 23rd to 27thFebruary, 2018. 
Tools (Hacksaw Blade Double-6 and one 
each of : Tool Box, Hacksaw Frame 
Adjustable, File Flat 10", File Half Round 
10", Hammer Claw, Pliers Combination, 
Screw Driver, Wrench Adjustable 10", 
Slide Wrench 12", Wrench Pipe 14", 
Wrench Pipe 18", Tape Measurement 5 
mtr, Heating Plate 6"x6'', Teflon Cover 
7''x7'') handover to each VMW/Plumber 
after training completion. 

Program 
Output 3: 
Community 
received and 
Practice 
sustainable 
WASH 
practice 
through DRR 
Approach 

# WSUC members 
trained on per/post 
construction training 
for sustainability of 
recovered/reconstructe
d water supply 
schemes. 

56 WSUC members 
trained on pre/post 
construction training 
for sustainability of 
recovered/reconstruc
ted water supply 
schemes. (result 5.1) 

157 WSUC 
members trained 
on pre/post 
construction 
training for 
sustainability of 
recovered/reconst
ructed water 
supply schemes.  

157 WSUC members 
trained on pre/post 
construction training 
for sustainability of 
recovered/reconstruc
ted water supply 
schemes. 

 157 WSUC members trained on pre/post 
construction training for sustainability of 
recovered/ reconstructed water supply 
schemes. There were 104 male and 53 
female. 
 
Post construction orientation completed 
on following schemes: 
 Bandrekhola Sir WSS on 13th June, 

2018. There were 23 participants. (17 
Male and 6 Female) 

 Masarange WSS on 12th July, 2018. 
There were 16 participants. (12 Male 
and 4 Female) 

 Kulachaur WSS on 30thJune, 2018. 
There were 17 participants. (13 Male 
and 4 Female) 

 Magargaun WSS on 3rd August, 2018. 
There were 15 participants. (11 Male 



 

 

and 4 Female) 
 Banakhu Salleni WSS on 2nd August, 

2018. There were 33 participants. (19 
Male and 14 Female) 

 Gokule WSS on 28th July, 2018. There 
were 18 participants. (12 Male and 6 
Female) 

 Simaldhara WSS on 27th July, 2018. 
There were 17 participants. (11 Male 
and 6 Female) 

 Jugekhola WSS on 20th July, 2018. 
There were 18 participants. (9 Male 
and 9 Female) 

Program 
Output 3: 
Community 
received and 
Practice 
sustainable 
WASH 
practice 
through DRR 
Approach 

# Community Water 
Supply Schemes 
incorporated Water 
Safety Plan with special 
focus on water quality 
and DRR training for 
sustainability of water 
supply schemes 

8 Community Water 
Supply Schemes 
incorporated Water 
Safety Plan with 
special focus on water 
quality and DRR 
training for 
sustainability of water 
supply schemes 
(result 5.1) 

Completed 8 
Community Water 
Supply Schemes 
incorporated 
Water Safety Plan 
with special focus 
on water quality 
and DRR training 
for sustainability 
of water supply 
schemes  

Completed 8 
Community Water 
Supply Schemes 
incorporated Water 
Safety Plan with 
special focus on water 
quality and DRR 
training for 
sustainability of water 
supply schemes  

 Implementation completed of Water 
safety plan with special focus on water 
quality and DRR training for sustainability 
of water supply schemes in all Water 
Sanitation User's Committees (WSUCs). 
 
Purchase of 9 ENPHO Water Quality Test 
Kit was done.  
Handovered 8 ENPHO water quality test 
kit to WSUCs. 
Water Safety Plan (WSP) Implementation 
training for 3 days completed in the 
following schemes: 
 3 days Water Safety Plan (WSP) 

implementation training to WSUCs of 
Bandrekhola sir WSS on 19th, 20th and 
21st July, 2018. Participants were 
trained for the implementation of 
WSP in their scheme with preparation 
of final WSP report and to use ENPHO 
water quality test kit. In the 
meantime ENPHO water quality test 



 

 

kit was also handed over to WSUC. 
There were 15 participants (10 male 
and 5 female) 

 3 days Water Safety Plan (WSP) 
implementation training to WSUCs of 
Masarange WSS on 13th, 14th and 15th 
July, 2018. Participants were trained 
for the implementation of WSP in 
their scheme with preparation of final 
WSP report and to use ENPHO water 
quality test kit. In the meantime 
ENPHO water quality test kit was also 
handed over to WSUC. There were 11 
participants (6 male and 5 female) 

 3 days Water Safety Plan (WSP) 
implementation training to WSUCs of 
Kulachaur WSS on 14th, 15th and 16th 
July, 2018. Participants were trained 
for the implementation of WSP in 
their scheme with preparation of final 
WSP report and to use ENPHO water 
quality test kit. In the meantime 
ENPHO water quality test kit was also 
handed over to WSUC. There were 15 
participants (12 male and 3 female) 

 3 days Water Safety Plan (WSP) 
implementation training to WSUCs of 
Magargaun WSS and Banakhu Salleni 
WSS combinely since both schemes 
are very close to each other on 3rd, 4th 
and 5th August, 2018. Participants 
were trained for the implementation 
of WSP in their scheme with 
preparation of final WSP report and 
to use ENPHO water quality test kit. 



 

 

In the meantime ENPHO water 
quality test kit was also handed over 
to WSUC. There were 29 participants 
(19 male and 10 female) 

 3 days Water Safety Plan (WSP) 
implementation training to WSUCs of 
Gokule WSS and Simaldhara WSS 
combinely since both schemes are 
very close to each other on 29th, 30th 
and 31st July, 2018. Participants were 
trained for the implementation of 
WSP in their scheme with preparation 
of final WSP report and to use ENPHO 
water quality test kit. In the 
meantime ENPHO water quality test 
kit was also handed over to WSUC. 
There were 30 participants (12 male 
and 18 female) 

 3 days Water Safety Plan (WSP) 
implementation training to WSUCs of 
Jugekhola WSS on 21st, 22nd and 23rd 
July, 2018. Participants were trained 
for the implementation of WSP in 
their scheme with preparation of final 
WSP report and to use ENPHO water 
quality test kit. In the meantime 
ENPHO water quality test kit was also 
handed over to WSUC. There were 14 
participants (5 male and 9 female) 

 
Completed 8 events coordination meeting 
with Municipality/Rural Municipality. 
Co-ordination meeting was held at 
Dhulikhel Municipality ward no.11, 
Banepa Municipality ward no.2, Rosi rural 



 

 

municipality ward no.3 and Mahbharat 
rural municipality ward no.1 and no.6 in 
presence of ward chairpersons. In the 
meetings, a flex board was handovered to 
the respective ward offices and the flex 
had information on the 
constructed/improved infrastructures 
along with photographs and the detailed 
expense of respective Water Supply 
Scheme. 

Program 
Output 3: 
Community 
received and 
Practice 
sustainable 
WASH 
practice 
through DRR 
Approach 

# schools conducted 
child centered WASH 
risk Assessment & 
Prepared Map including 
possible risks and 
identified mitigation 
measures by school 
children/ Child group 

6 schools conducted 
child centered WASH 
risk Assessment & 
Prepared Map 
including possible 
risks and identified 
mitigation measures 
by school children/ 
Child group (result 
5.2) 

6 schools 
conducted child 
centered WASH 
risk Assessment & 
Prepared Map 
including possible 
risks and identified 
mitigation 
measures by 
school children/ 
Child group. 

6 schools conducted 
child centered WASH 
risk Assessment & 
Prepared Map 
including possible 
risks and identified 
mitigation measures 
by school children/ 
Child group. 

 Discussed about the activity among the 
staffs and about the school. 
Collected school data on number of 
students which was found to be 1746 
(898 Boy and 848 Girl)  
3 days Child centred DRR risk assessment 
training to 23 members (10 boys and 13 
girls) of child club conducted at Swet 
Baraha Secondary School, Banepa 
Municipality-2, Tukucha Nala under 
Shrijanshil child club on 15th, 16th and 18th 
June, 2018. 
 
Risks of the community and school were 
identified and they are: 
 Slippery Roads and Taps. 
 Unmanaged Wastes. 
 Narrow Entrance Gate of school by 

which students may get hurt. 
 Unmanaged Pipelines. 
 Risk of landslides. 
 
3 days Child centred DRR risk assessment 
training to 19 members (6 boys and 13 
girls) of child club conducted at 



 

 

Janamohan Secondary School, 
Mahabharat RM-6, Salleni under Shanti 
child clubon 22nd, 24th and 25th June, 
2018.  
 
Risks of the community and school were 
identified and they are: 
 Slippery Roads and Taps. 
 Risk of accidents. 
 No cleanliness and buffalo shed near 

RVT. 
 One tap inside school was found 

contaminated with E-Coli (using P/A 
Vial). 

 No school compound in one risky 
place from where children may fall 
down. 

 Unmanaged Pipelines. 
 Risk of landslides and slippery roads 

almost everywhere. 
 

3 days Child centred DRR risk assessment 
training to 15 members (5 boys and 10 
girls) of child club conducted at Aajad 
Basic School, Mahabharat RM-6, 
Magargaun under Susheli child club on 
22nd, 23rd, and 25th June, 2018.  
 
Risks of the community and school were 
identified and they are: 
 No compound in school. 
 Entrance way to school is very much 

slippery; students may fall down any 
time. 

 Toilet of school is very dirty and is of 



 

 

no use. No regular toilet cleanliness. 
 Risk of landslide in many places. 
 Slippery road almost everywhere. 
 Beer glasses thrown in roads. 
 Animal shed very near to RVT. 
 Unmanaged pipeline in community 

and school as well. 
 Free area or ground of school was 

found completely filled with water. 
 
3 days Child centred DRR risk assessment 
training to 16 members (6 boys and 10 
girls) of child club conducted at 
Bhumesthan Basic School, Roshi RM-6, 
Masarange under Bhumesthan child club 
on 12th, 13th, and 15th July, 2018.  
 
Risks of the community and school were 
identified and they are: 
 Ground of school is slippery and full 

of water. 
 Entrance way to school is very much 

slippery and sloppy; students may fall 
down any time. 

 Toilet of school is very dirty and no 
regular toilet cleanliness. 

 Risk of landslide in many places. 
 Slippery road almost everywhere. 
 Electric pole is about to fall down 

because of landslide. 
 Big tree is very close to school. It may 

also cause disaster of lightening. 
 Unmanaged pipeline in community 

and school as well. 
 Open defecation is found even very 



 

 

near to school. 
 
3 days Child centred DRR risk assessment 
training to 26 members (12 boys and 14 
girls) of child club conducted at Gokule 
Secondary school, Mahabharat RM-1, 
Gokule under Shrijanshil child club on 
23rd, 24th, and 25th July, 2018.  
 
Risks of the community and school were 
identified and they are: 
 Unmanaged solid wastes 
 Slippery path 
 Landslides 
 Unmanaged pipes 
 Open defecation 
 Unmanaged pig farming 
 Pits and ditches 
 Continuous loud noise 
 Open defecation 
 
3 days Child centred DRR risk assessment 
training to 22 members (12 boys and 10 
girls) of child club conducted at Bhairab 
Secondary School, Mahabharat RM-1, 
Dhaap under Mili juli Child club on 27th, 
28th, and 29th July, 2018.  
 
Risks of the community and school were 
identified and they are: 
 Landslide 
 Unmanaged solid wastes 
 Slippery path 
 Open defecation 
 Pits and ditches 



 

 

 River 
 Unmanaged pipes 
 Open defecation 
 Steep slope 
 
Action plan was prepared with the 
commitment of the concerned authorities 
with the help of child club. 

Program 
Output 4: 
Capacity 
building of 
CSO staff to 
enhance 
their 
program 
management 
capacity 

# CSO staffs receive 
capacity building to 
enhance their program 
management capacity 

9 CSO staffs receive 
capacity building to 
enhance their 
program 
management capacity 

9 CSO staffs 
receive capacity 
building to 
enhance their 
program 
management 
capacity 

9 CSO staffs receive 
capacity building to 
enhance their 
program 
management capacity 

 Training schedule, venue, date and 
resource person finalized for conduction 
of Capacity Development Training of CSO 
Staff on WASH Program Management and 
Community Mobilization.  
Combined training was organized 
between Civic Forum, ARSOW Nepal 
Kavre, CCGN Ramechhap and DCDC 
Okhaldhunga at Dhulikhel Training Centre 
(DTC). 
Addressed the topics like WASH in SDG, 
National Policy on WASH and ODF 
indicators and status, Community and 
school WASH personal hygiene, food 
hygiene, menstrual hygiene. Also, 
Behaviour change in WASH, GESI in 
WASH, DRR in WASH, Sustainability of 
WSS and community action plan, conflict 
management in WASH, Reporting, 
knowledge management and case study. 
Completed Capacity Development 
Training of CSO Staff on WASH Program 
Management and Community 
Mobilization from 12th to 15th March, 
2018. 
9 staffs from Civic Forum gained 
knowledge on WASH Program 



 

 

Management and Community 
Mobilization from the training. 

Challenges / 
bottlenecks 
faced in the 
reporting 
period 

People are expecting more things to be done by us. 
Local people were busy in their maize field. 
As many of our schemes are in hard-to-reach area of Kavre district, transportation is also quiet difficult for staffs as well as for transporting materials. 
Hesitation among adolescent girls to speak actively during the MHM sessions. 
It was difficult to identify the real needy household to support in toilet construction. 
All schools were closed for a month for summer vacation so it has been challenge for us to conduct Child centred DRR risk assessment training in 
remaining schools. 
It was difficult to transport ENPHO Water Quality Test Kit to site safely specially in Mahabharat RM and Roshi RM as road condition is very poor in 
these areas in this season. 
Some of our schemes (WSUC) did not submit settlement in time. 

Proposed 
way forward 

All the experiences gained during the implementation of programmes, trainings and orientation programmes are very much useful and will be used in 
upcoming days. 
Co-ordination with local bodies/ stakeholders will be ensured in future during the implementation of programme. As this activity will make work 
easier as well as sustainable. 
More community contribution will be promoted in future activities as we learned that community contribution ensure feeling of ownership to the 
community. 
In upcoming days, all the activities will be done from WSP and sanitation health perspective from the beginning itself including in construction work. 
In upcoming programmes, household connection system of tap will be promoted. 

* Information directly extracted from Section 2.4 of the signed Programme document. 

** Information to be updated upon submission of the report. 

  



 

 

PHOTOGRAPHS 

Bandre Khola Sir Water Supply Improvement Scheme 

 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 
 

People engaged in pipeline earth excavation 
Construction Completed 10000 liter capacity RVT 

 
 

Construction completed 1st Tap Construction completed 2nd Tap 



 

 

PHOTOGRAPHS 

Masarange Water Supply Improvement Scheme 

 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

             

 
          

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 Intake with gravel packing at Masarange WSS 

 

  

Construction Completed 10000 liter capacity RVT 
 

Construction Completed 5000 liter capacity RVT 



 

 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

             

 

          

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Construction completed 1st Tap 

 

Construction completed 2nd Tap 

 

 

Construction completed 3rd Tap (Child friendly tap) in 
Bhumisthan Basic School 



 

 

PHOTOGRAPHS 

Kulachaur Water Supply Improvement Scheme 

  

 
 

Intake with gravel packing at Kulachaur WSS Construction Completed 5000 liter capacity RVT 

 
 

Construction completed 1st Tap (Child friendly) in Swetbaraha Secondary School 



 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

Construction completed 2nd Tap 

 

Construction completed 3rd Tap 

 

 

Kulachaur RVT monitoring by UNICEF WASH Officer  
Mrs. Kamala K.C. 

 

UNICEF WASH Officer Mrs. Kamala K.C. discussion with 
Kulachaur WSUC for sustainability of WSS 

 



 

 

PHOTOGRAPHS 

Magargaun Water Supply Improvement Scheme 

  

 
 

People engaged in pipeline earth excavation Construction Completed 10000 liter capacity RVT 

 
 

Construction Completed 1st Tap Construction Completed 1st Tap 



 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            

 

  

 

 

Construction Completed 3rd Tap 

 

 



 

 

PHOTOGRAPHS 

Banakhu Salleni Water Supply Improvement Scheme 

  

 
 

Improved intake with source of Banakhu Salleni WSS Construction Completed 1st Tap 

  

Construction Completed 2nd Tap Construction Completed 3rd Tap 



 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

Construction completed 4th Tap Construction completed 5th Tap 

 

 

Construction completed 6th Tap Construction completed 7th Tap 



 

 

 

 

 

 

 

 

  

 

Construction completed 8th Tap (Child friendly) in 
Janamohan Secondary School 

Joint monitoring team (Civic Forum & WSSDO) in 
Banakhu Salleni WSS site 



 

 

PHOTOGRAPHS 

Gokule Water Supply Improvement Scheme 

  

 
 

Construction Completed 10000 liter capacity RVT Construction Completed 3000 liter capacity RVT 

  

Construction Completed 1st Tap Construction Completed 2nd Tap 



 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            

 

  

  

Construction Completed 3rd Tap 

 

 Construction Completed 4th Tap 

 

 
 

Construction Completed 5th Tap 

 

People engaged in pipeline earth excavation 

 



 

 

PHOTOGRAPHS 

Simaldhara Water Supply Improvement Scheme 

  

 

Improved intake with source of Simaldhara WSS Construction Completed 1st Tap 

 

 

Construction Completed 2nd Tap Construction Completed 3rd Tap 



 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            

 

  

 

Construction Completed 4th Tap 

 

 Construction Completed 5th Tap 

 

  

Construction Completed 6th Tap 

 

Construction Completed 7th Tap 

 



 

 

PHOTOGRAPHS 

Post Construction Orientation at Masarange WSS 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

Post Construction orientation at Bandrekhola sir WSS 

 

 
          

 

 

 

 

 

 

 

 

 

 

 

  

WASH Engineer Mr. Ashish Sapkota taking session on Post 
Construction training at Masarange WSS on 12th July, 2018 

Chairperson of Bandrekhola sir WSS presenting her views 
during the closing session of the programme 

 

WASH Officer Mrs. Kamala K.C. taking session during the 
programme on 13th June, 2018 

3th 

ASE Mr. Bikash Mahat taking session on Post Construction 
training at Masarange WSS on 12th July, 2018 

 



 

 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

             

Post Construction oreintation at Jugekhola WSS 

 
          

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Group photo after the programme  with WASH Engineer 
Mr. Ashish Sapkota, UNICEF WASH officer Mrs. Kamala K.C. 

 

PC Mr. Basant Kunwar taking session on post construction 
training at Jugekhola WSS on 20th July, 2018 

 

ASE Mr. Raj Prasad Dahal taking session on post 
construction training at Jugekhola WSS on 20th July, 2018 

 

Secretary of Bandrekhola sir WSS presented income and 
expense during the public audit ceremony 

 



 

 

Post Construction orientation at Kulachaur WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

PC Mr. Basant Kunwar Taking session talking about source 
registration on Post Construction Orientation to WSUC of 

Kulachaur WSS on 30th June, 2018 

 

WASH Engineer Mr. Ashish Sapkota taking session on water 
supply scheme structures on Post Construction Orientation 

to WSUC of Kulachaur WSS 

Group photo after Post Construction Orientation to 
WSUC of Kulachaur WSS with PC Mr.  Basant Kunwar on 

30th June, 2018 

Secretary of WSUC of Kulachaur WSS Mr. Ramesh Ghimire 
presenting Report on Public Audit on 30th June, 2018 

 



 

 

Post Construction orientation at Gokule WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

             

Post Construction orientation at Banakhu Salleni WSS 

 
          

 

 

 

 

 

 

 

 

 

 

 

 

  

SE Mr. Jan Bahadur Chhatyal taking session on 
responsibilities of WSUC at Gokule WSS on 28th July, 2018 

 

  

SM Mrs. Rita Manandhar taking session on responsibilities 
of WSUC at Banakhu Salleni WSS on 2nd August, 2018 

 

Participants of post construction training at Banakhu 
Salleni WSS with SE Mr. Jan Bahadur Chhatyal 

 

Group photo of participants of post construction 
orientation of Gokule WSS training with ASE Mr. Raj 

Prasad Dahal on 28th July, 2018 



 

 

Post Construction orientation at Magargaun WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

       

 

Post Construction orientation at Simaldhara WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

  

            

  

SM Mrs. Rita Manandhar taking session on source 
registration during post construction training at Magargaun 

WSS on 3rd August 2018 

Discussion among participants for the sustainability 
during post construction training at Magargaun WSS on 

3rd August 2018 

 
 

Ward Member Mr. Bir Dhoj Yonjan presenting his views 
during post construction training at Simaldhara WSS on 27th 

July, 2018 

Participants on group discussion during post construction 
training at Simaldhara WSS on 27th July, 2018 with ASE Mr. 

Raj Prasad dahal 



 

 

PHOTOGRAPHS 
Construction Co-ordination Meeting 

 
          

 

 

 

 

 

 

 

 

 

 

Construction Co-ordination Meeting 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

             

 
 
 

  

Handover of detail information flex banner to ward chairperson during construction co-ordination meeting 
at Roshi rural municipality on 12th August, 2018 

  

Photo taken with flex after the construction co-ordination 
meeting with PC Mr. Basant Kunwar and ward chairperson 

Mr. Bishnu Dhital on 31st July, 2018 

PC Mr. Basant Kunwar briefing about the project to Ward 
chairperson, members, Ward staffs and WSUC members of 

Jugekhola WSS during co-ordination meeting 

 



 

 

PHOTOGRAPHS 
 

3 days Water Safety Plan Training (WSP) at Kulachaur WSS 
 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

WSSDO, Kavre WASH Officer Mr. Ram Kaji Kafle taking 
session during WSP implementation training  at Kulachaur 

WSS on 14th, 15th and 16th July, 2018 

ASE Mr. Raj Prasad Dahal engaged in water quality test 
demonstration at Kulachaur WSS 

 

Group photo of participants (WSUC and WSP group) with 
ASE Mr. Raj Prasad Dahal after the WSP implementation 

training for 3 days on 16th July, 2018 

Participants of WSP implementation training of Kulachaur
WSS involved in field work; identifying risks and reporting 
with mitigating measures 



 

 

3 days Water Safety Plan Training at Jugekhola WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

ASE Raj Prasad Dahal orienting participants for on water 
safety plan (21st, 22nd and 23rd July, 2018) 

 

  
Participants of WSP implementation training engaged in 

report preparation with group discussion and making 
action plan for mitigating risks on 23rd July, 2018, last day 
of WSP implementation training for 3 days (21st, 22nd and 

23rd July, 2018) 

 

Group photo of participants after the training with PC Mr. 
Basant Kunwar and Ward chairperson Mr. Bishnu Dhital at 

jugekhola WSS 

Participants of WSP implementation training from WSUC 
engaged in water quality test of Hardness on 22nd July, 

2018 



 

 

3 days Water Safety Plan Training at Bandrekhola WSS WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 
 

Training Hall for 3 days WSP training at Bandrekhola WSS 
(19th, 20th and 21st July, 2018) 

 

 

Formation/ continuation of WSP team at Bandrekhola 
Sir WSS 

 

Participant preparing social map of the scheme during WSP 
training at Bandrekhola sir WSS 

WASH Engineer Mr. Ashish Sapkota taking session on 
water quality standards during the training 

 



 

 

3 days Water Safety Plan Training at Bandrekhola WSS WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Participants involved in water quality test at household 
level during the field visit at Bandrekhola sir WSS 

 

  
Handover of ENPHO test kit by WASH Engineer Mr. Ashish 

Sapkota to WSUC and WSP team 

 

Group photo of participants of the training after the 
training at bandrekhola sir WSS 

During field visit at old RVT of Bandrekhola WSS; 
participants identifying risks 

 



 

 

3 days Water Safety Plan Training at Masarange WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

WASH Engineer Mr. Ashish Sapkota taking session on 10 
steps of WSP during WSP training at Masarange WSS (13th, 

14th and 15th July, 2018) 

Participant of WSP training engaged in presentation during 
the WSP training at masarange WSS 

 

Group photo of participants of the training after the 
training at Masarange WSS with WASH Engineer Mr. 

Ashish Sapkota and ASE Mr. Bikash mahat 

Participants during field visit at intake of masarange WSS; 
identifying risk and testing water quality 

 



 

 

3 days Water Safety Plan Training at Banakhu Salleni WSS & Magargaun WSS 
(Combined) 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Ward chairperson of Mahabharat RM-6 Mr. Ramesh kumar 
lungeli presenting his words on opening session of the 

training (3rd, 4th and 5th August, 2018) 

  
Participants preparing social map after the field visit 

 

Group photo of participants after the training with ASE Mr. 
Raj Prasad Dahal and SE Mr. Jan bahadur Chhatyal 

  

Participants on field visit at intake during the training 

 



 

 

3 days Water Safety Plan Training at Banakhu Salleni WSS & Magargaun WSS 
(Combined) 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

    

 

3 days Water Safety Plan Training at Gokule WSS & Simaldhara WSS 
(Combined) 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

  

SE Mr. Jan bahadur Chhatyal taking session on water 
purification methods during the training (29th, 30th and 31st 

July, 2018) 

ASE Mr. Raj Prasad Dahal giving ideas on using ENPHO kit 
for testing quality of water 

 

  

ASE Mr. Raj Prasad dahal handing over ENPHO Test kit to 
WSUC of Banakhu Salleni WSS in presence of ward 

chairperson Mr. Ramesh Kumar Lungeli 

ASE Mr. Raj Prasad dahal handing over ENPHO Test kit to 
WSUC of Magargaun WSS in presence of ward chairperson 

Mr. Ramesh Kumar Lungeli 



 

 

3 days Water Safety Plan Training at Gokule WSS & Simaldhara WSS 
(Combined)           
     

 

 

 

 

 

 

 

 

 

 

 

 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

 

 

 

 

 

 

  
Participants discussing on WSP plan preparation during the 

WSP training 

 

 

 

 

 

Participants preparing social map during the training 

 

Group photo of participants after the training 

 

Field visit at source of gokule WSS during the training 



 

 

Some Glimpse of toilet construction at Mahabharat RM ward no.1 and 6 

         
 

 

 

 

 

 

 

 

 

 

 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            

          

 

 

 

 

 

 

 

  

 

 

  

 



 

 

Some Glimpse of toilet construction at Mahabharat RM ward no.1 and 6 

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

         

            
         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Some Moments 
            
            
            
            
            
            
            
            
            
            
        
 
 
 
 

 

 

 

 

 

Some Moments 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

    

 

 

  

19th Sanitation week celebration on 5th June, 2018 at Swet 
baraha Sec. School, students involved in cleanliness of the 

community and school 

Prize distribution to the winner at speech competition at 
Aajad Adharbhut Secondary School, Magargaun on 28th 

May, 2018 

  

Participants and winners of speech competition at 
Janamohan Secondary School, Banakhu Salleni on 

Menstrual Hygiene day 

Rally on the occasion of 19th National Sanitation Week at 
Magargaun WSS, students, local stakeholders and ward 

chairperson are involved in the event 



 

 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

 

 

 

 

 

Some Moments 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            

    

 
 

 

Rally by the students of Shree Bhairab Secondary 
School, Mahabharat Rural Municipality-1, Dhap on 
28th May, 2018 Menstural Hygiene Day   

Joint Programmatic Visit and Review Meeting of 
Civic Forum and ARSOW Nepal with WASH officer of 
UNICEF Nepal Mrs. Kamala K.C. on 28th May 2018 at 
Civic Forum Meeting hall 

 

Purchase of 9 number of ENPHO Water Quality Test Kit 
and its storage in Civic Forum Office, Dhulikhel 

 

During handover ceremony of Bandrekhola WSS, 
Vice chairperson of Civic forum Mr. Bipendra lama, 
UNICEF WASH officer Mrs. Kamala K.C., Mr. Charlie, 
WASh Engineer Mr. Ashish Sapkotaa and WSUC 
charperson Mrs. Sukurani 



 

 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Monitoring by Executive committee of Civic Forum at 
bandrekhola sir WSS 

 

WSUC Meeting held at Magargaun WSS during the 
phase of construction 

 



 

 

Child Center Disaster Risk Assessment at Swet Baraha Secondary  School, 
Ghimiregaun, Kulachaur WSS 

  

  

Group photo after the program of child club of swet 
Baraha Secondary School (15th, 16th and 18th June, 2018) 

UNICEF WASH Officer Mrs Kamala K.C. taking 
session on sessional calendar preparation  

Participant presenting identified risks through social 
map 

Members of Child Club of Swet Baraha Secondary 
School involved in group work for preparation of 
seasonal calender



 

 

Child Center Disaster Risk Assessment at Aajad Basic School, Magargaun WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 

PHPO Ms. Priyanka Khatiwada and members of child 
club in Cross Tabulation on different risk identified  

Members of child club of Magargaun WSS checking 
water quality during transect 

Child Club of Aajad Basic School presenting 
Community Map on presentation day  

Group photo of CC-DRR participants at Aajat 
Aadharbhut School (22nd, 23rd and 25th June, 2018) 



 

 

Child Center Disaster Risk Assessment at Janamohan Secondary School, 
Banakhu Salleni WSS 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 

Child club of Janamohan Secondary School preparing 
Seasonal calendar (22nd, 24th and 25th June, 2018) 

Social map of their community prepared by child club 

 
 

Principal Of Janamohan Secondary School committing 
to execute action plan for disaster risk reduction 

Group photo of CC-DRR participants at Shree Bhairav 
Secondary School 



 

 

Child Center Disaster Risk Assessment at Shree Bhumisthan Basic School, 
Masarange WSS 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 

Participants introducing each other before the session 
(12th, 13th and 15th July, 2018) 

Group of child club working together to create social 
map of Masarange pointing out identified risks 

 

Participants of the child club testing water using PA 
vial during transect walk 

Group photo of CC-DRR participants at Shree 
Bhumisthan Aadharbhut School 



 

 

Child Center Disaster Risk Assessment at Gokule Secondary School, Gokule 
WSS 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

  

Hand washing before testing the water using PA vial 
(23rd, 24th and 25th July, 2018) 

Identifying risks using prioritization matrix table 

 

Discussion among stakeholders for creation action 
plan to minimize risks 

Group photo of CC-DRR participants at Gokule
Secondary School 



 

 

Child Center Disaster Risk Assessment at Shree Bhairav Secondary School, 
Simaldhara WSS 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 

Participants playing game on disaster risk reduction  Participant hosting the program at the presentation 
day 

 

Principal of Shree Bhairav Secondary School, Mr. 
Khubnath Dulal committing to execute action plan for 
disaster risk reduction 

Group photo of CC-DRR participants at Shree Bhairav 
Secondary School (27th, 28th and 29th July, 2018) 



 

 

Social Map of Child Center Disaster Risk Assessment  
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

  

Community map prepared by Shanti child club Janamohan 
Secondary School, Mahabharat RM-6, Salleni  

Community map prepared by Susheli child club of Aajad 
Basic School, Mahabharat RM-6, Magargaun  

 

Community map prepared by Shrijanshil child club of Swet 
Baraha Secondary School, Banepa Municipality-2, Tukucha 
Nala 

Community map prepared by Bhumesthan child club of 
Bhumesthan Basic. School, Roshi RM -3, Masarange  



 

 

 
Community map prepared by Shrijanshil child club of Gokule 
Sec School, Mahabharat RM -1, Gokule  

Community map prepared by Mili Juli child club of Gokule 
Sec School, Mahabharat RM -1, Dhaap  



 

 

Water Safety Plan Orientation 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

  

WASH Engineer Mr. Ashish Sapkota taking session on 
WSP orientation at Banakhu Salleni 

Group photo of WSP orientation participants at 
Gokule WSS 

  

WSP orientation at Simaldhara WSS Group photo of WSP orientation participants at Dhap, 
Simaldhara WSS 



 

 

Public Health Promotion Orientation 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

  

WSSDO, Kavre WASH Officer Mr. Ramkaji Kafle orienting 
people of on Public health promotion orientation about the 
use of toilet 

Civic Forum, PC Mr. Basant Kunwar facilitator of Public 
health promotion orientation 

 
 

Toilet construction materials distribution at Mahabharat 
Rural Municipality-6, Banakhu after Public health 
promotion orientation 

Group photo after Public health promotion orientation at 
Mahabharat Rural Municipality-1 



 

 

Orientation on Environment Sanitaion Promotion at Banakhu Salleni WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

  

SM Ms. Gita Acharya orienting on environmental 
sanitation 

Participant demonstration on hand washing technique 

  

PHPO, Ms. Priyanka Khatiwada demonstration on 
proper brushing technique 

Group photo of Environmental Sanitation Orientation 
participants at Banakhu Salleni 



 

 

Orientation on Environment Sanitaion Promotion at Magargaun WSS 
  

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
      

  

  

PHPO, Ms. Priyanka Khatiwada on environmental 
sanitation 

 

Participant demonstration on hand washing technique 

  

SM Ms. Rita Manandher orienting on environmental 
sanitation 

Group photo of Environmental Sanitation Orientation 
participants at Magargaun 



 

 

Orientation on Environment Sanitaion Promotion at Simaldhara WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

  

  

Participants watching video clips on environment 
sanitation 

PHPO, Ms. Priyanka Khatiwada demonstrating on 
hand washing technique 

  

Participants digging pit for solid waste management 
on orientation day 

Group photo of Environmental Sanitation Orientation 
participants at Dhap, Simaldhara WSS 



 

 

Environment Sanitaion Promotion Follow Up 

  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 
 

Lava Dhoj Waiba, a 56 years old man from Salleni, 
Mahabharat Rural Municipality-6 with his pit where 
he collects solid wastes  

Dildas Shrestha, a resident of Gokule, Mahabharat 
Rural Municipality-1 digging pit after the program 



 

 

Orientation on Menstrual Hygiene Management at Gokule WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 
 

PHPO orienting on menstruation and its hygiene Participants preparing handmade sanitary pads 

  

Participant showing pad made on MHM 
orientation day 

Group photo of adolescent girls group at Gokule 



 

 

Orientation on Menstrual Hygiene Management at Banakhu Salleni WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 

  

SM Ms. Rita Manandher explaining on importance of 
menstrual hygiene 

Participants preparing handmade sanitary pads at 
Banakhu Salleni 

 
 

Each group preparing handmade sanitary pads after 
orientation 

Group photo of adolescent girls group at 
Banakhu Salleni 



 

 

Orientation on Menstrual Hygiene Management at Simaldhara WSS 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
       

 

 

Participants watching video clip on menstrual hygiene 
management 

 

Participants preparing handmade sanitary pad 

  

Participants of MHM orientation program 
having lunch 

Group photo of adolescent girls group at Dhap, 
Simaldhara WSS 



 

 

Orientation on Menstrual Hygiene Management Follow Up 
  

 

            
            
            
            
            
            
            
            
            
            
           
 
 
 
 

            
            
            
            
      

 

 

 

 

 

 

 

 

 

 

 

 

 

Follow up questionnaire fill up of MHM 
orientation program  

PHPO, Ms. Prativa Thakuri with adolescent girls 
group for follow up meeting 

 

Handing over minute to the adolescent girls group 


